
Field Note Record
Contract No. Station Mile/Line: Staked by Date
9667 n/a Project Limits n/a

Calculated by Date Work Started Date Work Completed  Date

E. Knudson 6/30/2021 6/14/2021 6/30/2021

Inspector Date Reviewed by Date
n/a n/a

Checked by Date Materials Mgr. Date Materials

Dean A. Long 6/30/2021 n/a No

Item 24
SPCC Plan

The SPCC Plan was approved on 5/28/21.

All materials and equipment listed in the plan are on-site.

This item is complete.  Paying full amount of $500.00.

See attached for additional information.

Shipment Tag/Stamp # Make/Model/Product #
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Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
Completed
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0024 SPCC PLAN 1 6/30/21 L.S. 500.00 6 EK 7/2/21 DAL 7/8/21 1

Attachments



DOT Form IP 422-635ER EF
       Revised 4/2009

9667 SUB 001_1 - SPCC 
Plan (Rev_ 1) -
Approved.msg
Outlook Item
844 KB

9667 I-90_Cle Elum 
Vicinity WB - Weigh 
Station Preservation 
SPCC PLAN 
MATERIALS.msg
Outlook Item
76.5 KB

9667 Lump Sum 
Breakdowns thru Est 
1.xlsx
Microsoft Excel 
Worksheet
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1

Knudson, Earlene

From: Lund, Jon
Sent: Tuesday, June 29, 2021 2:46 PM
To: Knudson, Earlene
Cc: Bucknell, Clint
Subject: 9667 I-90/Cle Elum Vicinity WB - Weigh Station Preservation  SPCC PLAN MATERIALS

Earlene: 
 
Massana Construction, Inc. has the spill response materials onsite as specified in their SPCC Plan. 
 
Jon Lund 
TE2 Inspector 
Jerry Wood PEO 
C: 509 930‐5746 
 



Item 2 - Removing Existing Structure

LS Amount - $69,619.00

% Total %

Amount Complete Amount Due Est. # Complete

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 33.3% $11,669.00 33.3%

Scale Pit and Approach Slabs $10,400.00 15.0% $1,560.00 15.0%

Sidewalk & C & G $1,800.00 30.0% $540.00 30.0%

Scale Pit Steel Frames & Internal Components $22,419.00 50.0% $11,209.50 50.0%

$69,619.00 $24,978.50

% Total %

Amount Complete Amount Due Est. # Complete

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 0.0% $0.00 33.3%

Scale Pit and Approach Slabs $10,400.00 0.0% $0.00 15.0%

Sidewalk & C & G $1,800.00 0.0% $0.00 30.0%

Scale Pit Steel Frames & Internal Components $22,419.00 0.0% $0.00 50.0%

$69,619.00 $0.00

% Total %

Amount Complete Amount Due Est. # Complete

Scale Pit Concrete Slabs/Walls/Plinths $35,000.00 0.0% $0.00 33.3%

Scale Pit and Approach Slabs $10,400.00 0.0% $0.00 15.0%

Sidewalk & C & G $1,800.00 0.0% $0.00 30.0%

Scale Pit Steel Frames & Internal Components $22,419.00 0.0% $0.00 50.0%

$69,619.00 $0.00



Total Paid

to Date

$11,669.00

$1,560.00

$540.00

$11,209.50

$24,978.50

Total Paid

to Date

$11,669.00

$1,560.00

$540.00

$11,209.50

$24,978.50

Total Paid

to Date

$11,669.00

$1,560.00

$540.00

$11,209.50

$24,978.50



Item 3 - Scale Pit Drain

LS Amount - $14,000.00

%

Amount Complete

Type 1 Catch Basins $9,500.00 0.0%

Sump Pumps & Piping $2,000.00 0.0%

Drain Pipe $2,500.00 0.0%

$14,000.00

%

Amount Complete

Type 1 Catch Basins $9,500.00 0.0%

Sump Pumps & Piping $2,000.00 0.0%

Drain Pipe $2,500.00 0.0%

$14,000.00

%

Amount Complete

Type 1 Catch Basins $9,500.00 0.0%

Sump Pumps & Piping $2,000.00 0.0%

Drain Pipe $2,500.00 0.0%

$14,000.00



Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00



Item 4 - Shoring or Extra Excavation Cl. A

LS Amount - $30,000.00

%

Amount Complete

Engineering $5,000.00 0.0%

Install Shoring North Pit $10,000.00 0.0%

Remove Shoring North Pit $2,500.00 0.0%

Install Shoring South Pit $10,000.00 0.0%

Remove Shoring South Pit $2,500.00 0.0%

$30,000.00

%

Amount Complete

Engineering $5,000.00 0.0%

Install Shoring North Pit $10,000.00 0.0%

Remove Shoring North Pit $2,500.00 0.0%

Install Shoring South Pit $10,000.00 0.0%

Remove Shoring South Pit $2,500.00 0.0%

$30,000.00

%

Amount Complete

Engineering $5,000.00 0.0%

Install Shoring North Pit $10,000.00 0.0%

Remove Shoring North Pit $2,500.00 0.0%

Install Shoring South Pit $10,000.00 0.0%

Remove Shoring South Pit $2,500.00 0.0%

$30,000.00



Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00



Item 5 - North Scale Pit Replacement

LS Amount - $290,545.00

%

Amount Complete

Footing Slab $67,200.00 0.0%

Retaining Walls $81,900.00 0.0%

Plinth Blocks $10,500.00 0.0%

Scale Deck $18,000.00 0.0%

Approach Slabs $21,000.00 0.0%

Steel Reinforcing Bar $37,380.00 0.0%

Weigh Frame $54,565.00 0.0%

$290,545.00

%

Amount Complete

Footing Slab $67,200.00 0.0%

Retaining Walls $81,900.00 0.0%

Plinth Blocks $10,500.00 0.0%

Scale Deck $18,000.00 0.0%

Approach Slabs $21,000.00 0.0%

Steel Reinforcing Bar $37,380.00 0.0%

Weigh Frame $54,565.00 0.0%

$290,545.00

%

Amount Complete

Footing Slab $67,200.00 0.0%

Retaining Walls $81,900.00 0.0%

Plinth Blocks $10,500.00 0.0%

Scale Deck $18,000.00 0.0%

Approach Slabs $21,000.00 0.0%

Steel Reinforcing Bar $37,380.00 0.0%

Weigh Frame $54,565.00 0.0%

$290,545.00



Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00



Item 6 - South Scale Pit Replacement

LS Amount - $290,545.00

%

Amount Complete

Footing Slab $67,200.00 0.0%

Retaining Walls $81,900.00 0.0%

Plinth Blocks $10,500.00 0.0%

Scale Deck $18,000.00 0.0%

Approach Slabs $21,000.00 0.0%

Steel Reinforcing Bar $37,380.00 0.0%

Weigh Frame $54,565.00 0.0%

$290,545.00

%

Amount Complete

Footing Slab $67,200.00 0.0%

Retaining Walls $81,900.00 0.0%

Plinth Blocks $10,500.00 0.0%

Scale Deck $18,000.00 0.0%

Approach Slabs $21,000.00 0.0%

Steel Reinforcing Bar $37,380.00 0.0%

Weigh Frame $54,565.00 0.0%

$290,545.00

%

Amount Complete

Footing Slab $67,200.00 0.0%

Retaining Walls $81,900.00 0.0%

Plinth Blocks $10,500.00 0.0%

Scale Deck $18,000.00 0.0%

Approach Slabs $21,000.00 0.0%

Steel Reinforcing Bar $37,380.00 0.0%

Weigh Frame $54,565.00 0.0%

$290,545.00



Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00



Item 14 - Project Temporary Traffic Control

LS Amount - $5,000.00

Amount Working Days

$5,000.00 100

%

Amount Days Complete Amount Due

$0.00 0 0.00% $0.00

%

Amount Days Complete Amount Due

$0.00 0.00% $0.00



Amount Due

$50.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00



Item 15 - Min. Bid Req. Type B Progress Schedule - $5000

LS Amount - $5,000.00

%

Amount Complete Amount Due Est. #

$5,000.00 80.00% $4,000.00 1

%

Amount Complete Amount Due Est. #

$5,000.00 80.00% $4,000.00

Per Std. Spec 1-08.3(5), payment of 80% of the lump sum amount will be made upon approval of the schedule.

Payment will be increased to 100% upon completion of 80% of the original total Contract Award amount.



Total % Total Paid

Complete to Date

80.00% $4,000.00

Total % Total Paid

Complete to Date

80.00% $4,000.00

Per Std. Spec 1-08.3(5), payment of 80% of the lump sum amount will be made upon approval of the schedule.



Item 16 - Structure Surveying

LS Amount - $9,000.00

%

Amount Complete

Survey North Scale Pit $4,500.00 0.0%

Survey South Scale Pit $4,500.00 0.0%

$9,000.00

%

Amount Complete

Survey North Scale Pit $4,500.00 0.0%

Survey South Scale Pit $4,500.00 0.0%

$9,000.00

%

Amount Complete

Survey North Scale Pit $4,500.00 0.0%

Survey South Scale Pit $4,500.00 0.0%

$9,000.00



Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00



Item 17 - ADA Features Surveying

LS Amount - $1,000.00

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00



Total % Total Paid

Complete to Date

0.0% $0.00



Item 24 - SPCC Plan

LS Amount - $500.00

%

Amount Complete Amount Due Est. #

$500.00 100.0% $500.00 1



Total % Total Paid

Complete to Date

100.0% $500.00



Item 25 - Electronic Ticketing System

LS Amount - $1,000.00

%

Amount Complete Amount Due Est. #

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00

%

Amount Complete Amount Due Est. #

$0.00 0.0% $0.00

$0.00 0.0% $0.00

$0.00 $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

0.0% $0.00

$0.00

Total % Total Paid

Complete to Date

0.0% $0.00

0.0% $0.00

$0.00



Item 26 - Erosion Control and Water Pollution Prevention

LS Amount - $2,500.00

Amount Working Days

$2,500.00 100

%

Amount Days Complete Amount Due

$0.00 0 0.00% $0.00

%

Amount Days Complete Amount Due

$0.00 0.00% $0.00



Amount Due

$25.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00



1

Knudson, Earlene

From: Schut, Tami (Consultant)
Sent: Friday, May 28, 2021 9:08 AM
To: Robbie Gentle
Cc: Wood, Jerry; Crane, Patricia; Bucknell, Clint; Lund, Jon; Knudson, Earlene; Miller, Doug; 

Williams, Doug; Schut, Tami (Consultant)
Subject: 9667 SUB 001.1 - SPCC Plan (Rev. 1) - Approved
Attachments: 9667 Submittal 001.1 - SPCC Plan (Rev. 1) - Approved.pdf

Robbie, 
 
WSDOT Response: Approved 
 
Thank You, 
 
Tami 
 

From: Robbie Gentle <gentler@massanaconstruction.com>  
Sent: Friday, May 28, 2021 8:06 AM 
To: Williams, Doug <WilliDC@wsdot.wa.gov> 
Cc: Wood, Jerry <WoodJe@wsdot.wa.gov>; Crane, Patricia <CraneP@wsdot.wa.gov>; Bucknell, Clint 
<BuckneC@wsdot.wa.gov>; Schut, Tami (Consultant) <SchutT@consultant.wsdot.wa.gov>; Jeff Nimrick 
<nimrickj@massanaconstruction.com> 
Subject: [EXTERNAL] RE: 9667: SUB 001.1 ‐ SPCC Plan (Rev. 1) 
 

WARNING: This email originated from outside of WSDOT. Please use caution with links and attachments.  

 
Revised. Please see attached.  
 

Robbie Gentle 
(253) 514-0970 
 

The linked image cannot be displayed.  The file may have been moved, renamed, or deleted. Verify that the link points to the correct file and location.

  


